
United States Environmental Protection Agency 
Pollution Report 

I. HEADINGS 

DATE: May 15, 2000 
# • 

SUBJECT: Pollution Report for the Windham Alloys Site, Windham, Portage 
County, Ohio 

FROM: Mark Durno., OSC, U.S.EPA Region V ERE, Westlake, Ohio 

(VIA LAN) 
(VIA LAN) 

(VIA LAN) 
(VIA LAN) 

TO: K. Mould, U.S.EPA, OSWER, Washington D.C .... (VIA LAN) 
R. Karl, Chief, U.S.EPA, ERE, Chicago, IL . . . . ' 
J. El-Zein, Chief/RS-l, U.S.EPA, ERE, Grosse He, MI ... 
E. Eolen, Chief/RS-2, U.S.EPA, ERE, Chicago, II. ...... (VIA LAN) 
L. Nachowicz, Chief/RS-3, U.S.EPA, ERE, Chicago, II .... . (VIA LAN) 
E. Kush, Chief/RS-4, U.S.EPA, ERE, Chicago, II (VIA LAN) 
E. Messenger, Chief/ESS, U.S. EPA, ERE, Chicago, IL (VIA LAN) 
D. Haidar, U.S.EPA,ESS, ERE, Cleveland, OH .' 
•J. Kline, U.S.EPA, ORC, Chicago, IL 
V. Narsete, ERE, U.S.EPA Region V, Chicago, IL (VIA LAN) 
H. Lenart, U.S.EPA, OPA, Chicago, IL (VIA LAN) 
A. Marouf, U.S.EPA, H&S, Chicago, IL ............ (VIA LAN) 
M. Chezik, U.S.DOI, Philidelphia, PA (e-mail) 
M,. Griffiths, P.C.EMA, Ravenna, OH (330-2 97-34 02) 
Dr. Rupp, P.C.HD, Ravenna, OH . . (330-297-3597) 
Y. Feng, ODH, Columbus, OH (yfehgOgw.odh.state.oh.us) 
R. Fodo, OEPA, Twinsburg, OH (ron.fodo0epa.state.oh.us) 
T. Roth, OEPA, Twinsburg, OH (torn.rothOepa.state.oh.us) 
L. Otten, OEPA, Twinsburg, OH (leslie.otten@epa.state.oh.us) 
S. Shane, OEPA, Columbus, OH ..... 
K. Clouse, OEPA, Columbus, OH 
E. Szymanski, Water Department, Windham, 
Office of the Mayor, Village of Windham, 

POLREP # 8 (Removal - Funded) 

(scott.shaneOepa.state.oh.us) 
(kevin.clouse0epa.state.oh.us) 

OH (330-326-2645) 
OH (U.S. Mail) 

II. BACKGROUND 

Site No: 
NPL Status: 
Response Authority 
State Notification: 
Start Date: 
Completion Date: 
Latitude: 
Longitude: 
CERCLA Incident Category: 

E5E5 
Non-NPL 
CERCLA 
OEPA. 
March 13, 2000 
TED 
41°14' 48" N 
81° 03' 45" W 
Fund 'Lead-Removal Action 

III. SITE INFORMATION 

A. Incident Category: 

Fund Lead- Removal Action 

E. • Site Description: 

1. Site location and background 

Refer to Polrep #1. 

mailto:leslie.otten@epa.state.oh.us


2. Description of threats: 

Refer to Polrep #1. 

3. Previous Response Activities 

None. 

IV. RESPONSE INFORMATION 

A. Situation 

1. Current situation 

On March 20, 2000, U.S. EPA, START contractors, and ERRS contractors mobilized 
to site to begin removal activities at the Windham Alloys site. To date, over 
3,000 cubic yards (previously estimated at 5,000 cubic yards) of waste and 
contaminated soil have been excavated, treated, and staged on site. To date, 
1,554 tons of the treated material have been transported off site to Mills 
Services, Inc., located in Bulger, Pennsylvania for final disposal. Also, 
317,102 gallons of contaminated water have been transported off site for final 
disposal at Envirite, Inc., located in Canton, Ohio. 

2. Removal actions to date: 

On May 8, 2000, ERRS continued to transport water off site for final disposal 
and began to transport treated soil off site for final disposal, Due to 
overnight rain, ERRS pumped water.from staging and treatment areas. ERRS also 
continued on site treatment of contaminated soil and continued to transfer 
materials between the treatment and disposal staging areas. START conducted 
particulate air monitoring during all site activities and field screened 
treated soil samples for pH. A disposal sample was collected from treated 
soil and delivered to North Coast Environmental Laboratories for TCLP lead and 
chromium analysis. 

On May 9, 2000, ERRS continued to transport water and treated soil off site 
for final disposal. ERRS also continued on site treatment of contaminated 
soil and continued to transfer materials between the treatment and disposal 
staging areas. START conducted particulate air monitoring during all site 
activities and field screened treated soil samples for pH. A disposal sample 
was collected from treated soil and sent to North Coast Environmental 
Laboratories for TCLP lead and chromium analysis. 

On May 10, 2000, ERRS continued to transport treated soil off site for final 
disposal. Due to early morning thunderstorms, ERRS pumped water from staging 
and treatment areas. ERRS also continued on site treatment of contaminated 
soil and continued to transfer materials between the treatment and disposal 
staging area.s. START conducted particulate air monitoring during all site 
activities and screened treated soil samples for pH. 

On May 11, 2000, ERRS continued to transport contaminated water and treated 
soil off site for final disposal. ERRS also continued on site treatment of 
contaminated soil and continued to transfer materials between, the treatment 
and disposal staging areas. Additionally, backfill soil was delivered to • 
site. A disposal sample was collected from treated soil and delivered to 
North Coast Environmental Laboratories for TCLP lead and chromium analysis. 
START conducted particulate air monitoring during- all site activities and 
field screened treated soil samples for pH. 

On May 12, 2000, ERRS continued to transport contaminated water and treated 
soil off site for final disposal. ERRS also continued to pump standing water. 



treat contaminated soil, and transfer materials between the treatment and 
disposal staging areas. Additionally, backfill soil and clay (for capping) 
were delivered to site. A disposal sample was collected from treated soil and 
delivered to North Coast Environmental Laboratories for TCLP lead and chromium 
analysis. START conducted particulate air monitoring during all site 
activities and field screened treated soil samples for pH. 

On May 13, 2000, ERRS continued to pump standing water, treat contaminated 
soil, and transfer materials between the treatment and disposal staging areas. 
The site was secured for the remainder of the weekend. 

B. Next Steps 

Continue transportation and disposal of wastes (treated soil, non-haz 
debris, contaminated water). 
Restore excavated areas to original grade, including a 12-inch clay 

surface. 
- Assess an on-site above-ground storage tank for hazardous materials. 

C. Key Issues 

- . .None 

V. Cost Information (Costs as of 5-10-00) 

ERRS 
U.S. EPA 
START 

$448,606.97 
$ 31,996.51 
$ 21,790.45 

VI. 

Total $502,393.93 

Disposal of Wastes 

Waste Stream 

Non-Hazardous, 

Non-Regulated Liquid 

Non-Hazardous Soil 

Quantity 

317-, 102 gallons 

1554 tons 

Disposal Method 

Recycling 

Landfill 

Disposal Facility 

Envirite of Ohio, 
Inc. 

Canton, Ohio 

Mills Services, 
Inc. 
Bulger, 
Pennsylvania 




